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Purpose and Expected Outcome

 Purpose:

 The Purpose of this Workshop is to review the testing scenarios 

planned for Wave 2 User Acceptance Testing (UAT) – this is part 

of BUSN242. Our goal is to solicit additional testing scenarios 

from departments to ensure we have adequately covered the 

complete business process for each area

 Expected Outcome:

 Conduct workshops and capture feedback for additional 

departmental UAT Scenarios
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Review BUSN242 Response Template

 Open Response Template on Desktop
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Wave 2 FI$Cal Project Costing Overview

Project Costing enables the user to plan projects and gather FI$Cal financial 

and statistical data to organize information, and maximize the use project 

management, analysis, reporting, and accounting.

Project Cost is composted of the flowing processes:

 PC1 Create/Maintain Projects

 PC2 Create/Maintain Project Budgets

 PC3 Collect/Price/Distribute Project Costs. 

Note: These processes include the creation of new projects within PeopleSoft  

and Primavera – EPPM (P6) and from supporting external systems. Project 

Budgets will be received from supporting business processes occurring in 

Hyperion, PeopleSoft Commitment Control, and PeopleSoft Grants.
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Wave 2 FI$Cal Project Costing Overview

Benefits of Using Project Costing:

 Standardize project reporting capability across departments 

 Reduce Plan of Financial Adjustment (PFA) reclassification entries – Funds 

Distribution functionality in Project Costing allows source and target rules to 

be defined. 

 Validate that transactions will pass budget checking prior to entering and 

doing a budget check. Better budgets control prior to Project Costing Cost 

Collection.

 Adopt a single Statewide General Ledger eliminating the need for 

reconciliation between multiple systems.

 Centralize a repository for project transactions and data
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Create and Maintain Project Budget (PC 1 & PC2)

FI$Cal: Transparency. Accuracy. Integrity. 7February 18, 2015



Create and Maintain Project Budget (PC 1 & PC2)
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Create and Maintain Project Budget (PC2)
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Create and Maintain Project Budget (PC2)
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Collect Distribute & Price Process (PC3)
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Collect Distribute & Price Process (PC3)
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Wave 2 UAT Scenarios
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Business 

Process

UAT Scenario Brief Description

PC1 - Create and 

Maintain Project 

Create project team members, Create a project by identifying resources, revises 

PC cost est. & calculate projection .  Create 

Project

PC1 - Create and 

Maintain Project 

Revise Project Cost Estimate 

Schedule 

Revises PC cost est. & calculate projection .  

Create Project

PC1 - Create and 

Maintain Project 

Calculate Workload Projections, Assign Resource to Project and calculate workload 

by program using budget hours and dollars

PC1 - Create and 

Maintain Project 

Create a project Assign Resource to Project and calculate workload 

by program using budget hours and dollars

PC1 - Create and 

Maintain Project 

MS Project Import/Export Exchange data with standard industry construction 

scheduling software

PC1 - Create and 

Maintain Project 

Run Report for Maintain Project Update to Wave 1 Project Listing Report



Wave 2 UAT Scenarios
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Business 

Process

UAT Scenario Brief Description

PC2 - Create & 

Maintain 

Project Budgets

Cost Collect - Budget Journal Cost Collection - Budget Journals

PC2 - Create & 

Maintain 

Project Budgets

Run Report for Budget Encumbrance Detail Report Including Contract 

balances (046)



Wave 2 UAT Scenarios
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Business Process UAT Scenario Brief Description

PC3 - Collect, Distribute, & 

Price Costs

Budget Check Voucher Users to post a grant to multiple appropriations 

and funding sources.

PC3 - Collect, Distribute, & 

Price Costs

Labor Distribution Cost 

Collection Process

Track hours expended & automatically generate 

billing rates based on item quantities or 

calculations(e.g., hours).

PC3 - Collect, Distribute, & 

Price Costs

Process Funds Distribution Process Fund Distribution

PC3 - Collect, Distribute, & 

Price Costs

Inbound interface to 

Add/Update Rate Sets

Inbound interface to Add/Update Rate Sets

PC3 - Collect, Distribute, & 

Price Costs

Run Project Cost-Related 

Reports  for Collect Price 

and Distribute

Project Financial Report, Billable Transactions 

Report, Project Funding Report, Project Funding 

and Cash Status Report, Project Quarterly 

Report, Project Status Report, Project Detail 

Report, Master Child Funding Allocation Report, 

Customer Contracts Prepaid Report, Federal 

Financial Report, Invoiced Transactions Report, 

FAMS Report, Ineligible Expenses Reports, 

FFATA REPORT



Wave 2 UAT Scenarios – DGS Specific
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Business 

Process

UAT Scenario Brief Description

PC1 - Create 

and Maintain 

Project 

Create PC Resource Assignment Resource Assignment



Wave 2 UAT Scenarios – DGS Specific
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Business Process UAT Scenario Brief Description

PC2 - Create & Maintain Project 

Budgets

Create a new project with two 

CANs, split percentage

Create a new ARF project with two CANs split for 

State and Federal

PC2 - Create & Maintain Project 

Budgets

Create Events

Redirection of Fund for ARF 

Deficit Recovery

Create Events - Prepayment and ARF Assessment 

Fee invoice and revenue will be generated

PC2 - Create & Maintain Project 

Budgets

Customer Account # (CAN) 

Change in project

Change CAN # in a project 

PC2 - Create & Maintain Project 

Budgets

Project Month End Process

Post all GL Batches.

Run Mass Allocation

Direct Const Casual Union 

Employee's Report

Run PRC : Generate Cost/Revenue Accounting 

Events

Post all GL Batches.

Run Mass Allocation

Key Casual Labor Employee's time charge in PAL 

PC2 - Create & Maintain Project 

Budgets

Labor Exception Report

Revenue Exception Report

Supplier Invoice Exception 

Report

DGS CWIP Reconciliation 

Report

DGS Labor Summary & Op Exp

Detail Report 

All rejected items from load time process need to 

be fixed

All rejected items from revenue generation process 

need to be fixed

All rejected items from supplier invoice transferring 

process need to be fixed

Process Month end interface and Mass Allocation

Key Vendor Invoice in AP and key time charge in 

PAL



Wave 2 UAT Scenarios – DGS Specific

FI$Cal: Transparency. Accuracy. Integrity. 18February 18, 2015

Business Process UAT Scenario Brief Description

PC3 - Collect, Distribute, & Price 

Costs

Inbound interface for PC to 

create Project Transactions 

for DGS Billing Code related 

transactions,

PC to create Project Transactions for DGS 

Billing Code related transactions is 

processed.

PC3 - Collect, Distribute, & Price 

Costs

Create a pre-approved usage 

Batch 

Usage batch created 

PC3 - Collect, Distribute, & Price 

Costs

Transfer usage cost/revenue 

to project

Usage cost/revenue posted to project 

PC3 - Collect, Distribute, & Price 

Costs

Generate an project invoice Create a new invoice for ARF and SRF 

projects

PC3 - Collect, Distribute, & Price 

Costs

PAL time correction (GS-22) Correction transfer from one project/tasks 

to another project/tasks



Wave 2 UAT Scenarios – DGS Specific
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Business Process UAT Scenario Brief Description

PC3 - Collect, Distribute, & 

Price Costs

Recalculate Cost & Revenue 

on Labor Charges

Recalculate Cost/Revenue 

PC3 - Collect, Distribute, & 

Price Costs

Verify Cost/Bill rate sets Before recalculation, Verify Cost/Bill rate 

set up correctly.  If correct, proceed with 

recalculate

PC3 - Collect, Distribute, & 

Price Costs

Transfer usage cost/revenue 

to project

Usage cost/revenue posted to project 

PC3 - Collect, Distribute, & 

Price Costs

Rate Correction Rate updated and cost and revenue 

amount re-calculated

PC3 - Collect, Distribute, & 

Price Costs

Project cost distribute to an 

incorrect cost center

Updated project task owning org/cost 

center and cost and revenue are re-

calculate



Wave 2 FI$Cal Primavera Overview

 Primavera is an enhanced Statewide project management solution 

for managing projects within FI$Cal

 Primavera P6 (P6)– enhanced project scheduling and resource 

management solution

 Primavera Contract Management (PCM) – enhanced general 

project management solution

 Project can be created as a result of Global Cruise integration or 

added directly in FI$Cal

 Upon project creation in FI$Cal, project can be selected for optional 

integration with P6 and PCM

 Project selected for optional integration will be auto-created in both 

Primavera applications offering enhanced project management 

options for that project
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FI$Cal Primavera Solution 
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PC to P6 Integration – Option 1
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PeopleSoft – Level 1

Primavera P6 – Level N

Create 
Project

Add WBS at the 
Phase Level

Apply Project 
Template

Add Budget 
@ 

subcategory 
level

Analysis

Analysis
Post/collect 
transactions 

against Project

Budget Appears as 
single Transaction 
against Proj in PC

Collect 
transaction at 
subcategory 

level (actuals)



PC to P6 Integration – Option 2
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PeopleSoft – Level 1

Primavera P6 – Level N

Create 
Project

Add WBS at the 
Phase Level

Apply Project 
Template

Analysis

Analysis
Post/collect 
transactions 

against Project

Collect 
transaction at 
subcategory 

level (actuals)

Upload Project 
Budget

Collect 
transaction at 
subcategory 

level (actuals)



What is included in Wave 2

 P6

 Detailed project schedule and resource management

 Program level project reporting

 Resource allocation  and over–allocation reporting

 Workload project reporting

 PCM

 Project document generation, tracking and linking
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Wave 2 UAT Scenarios
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Business Process UAT Scenario Brief Description

PC1 – Create and Maintain 

Project

Apply a WBS template to 

project

Add activities and WBS using predefined 

template

PC1 – Create and Maintain 

Project

Add resource and roles 

assignments

Add resource (employee) and role 

assignments to activities

PC1 – Create and Maintain 

Project

View P6 views Access and view predefined global views

PC1 – Create and Maintain 

Project

Schedule project Run schedule service

PC1 – Create and Maintain 

Project

Create Project Document Add a project document within the Notices 

module

PC1 – Create and Maintain 

Project

View layout Select customized layout from Layout view 

options and view



Add WBS from Template

Scenario – Add WBS from Template
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• P6 allows you to add WBS from 

Template

• User can select which WBS 

should be added from the 

template



Add Activity Details to a Project

Scenario – Add WBS from Template
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• After activities are added they can 

be configured to capture general 

information duration



Schedule a Project: Establish Activity Relationships

Scenario – Add WBS from Template
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• An activity can have as 

many relationships as 

necessary to model the work 

that must be done. These 

relationships are used 

together with activity 

durations to determine 

schedule dates.



Run schedule process

Scenario – Add WBS from Template
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View Roles and Resources

Scenario – Assign Resources and Role
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• You can establish an unlimited 

number of roles and organize 

them in a hierarchy for easier 

management and assignment. 

Roles can be linked to 

resources.

• The set of roles you assign to 

an activity defines the activity’s 

skill requirements.



Assign Resources to Activities

Scenario – Assign Resources and Role
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• One can assign resources on the 

activities



Assign Roles to Activities

Scenario – Assign Resources and Role
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• During Project planning assign 

roles to activities to act as 

placeholders until you have 

identified and assigned a 

resource to fill that role.

• Roles set parameters for the skill 

set  of the resource needed to fill 

that role.



Assignment Views

Scenario – View Reports
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• Create views to determine 

how information is visually 

displayed. 

• Access to activity views and 

ability to perform certain 

actions once inside a view is 

determined by the creator of 

the view and your security 

profile.



Update and Schedule

Scenario – Schedule a Project
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• Update and Revise Project 

schedule and cost
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Scenario – Create Project Document
Add Document
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• Each tab contains addition fields to 

store document information.

• Tabs are used to  group document 

information.

Scenario – Create Project Document
Manage Document
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• Layouts are applied.

• Filter, sort, and groups applied to 

document logs to customize how the 

information is displayed for a certain 

purpose. 

• Group Documents by Type.

Scenario – View Layouts

View Layouts



Wave 2 UAT Scenarios

 Collect Additional UAT Scenarios

 Open dialogue to solicit additional UAT Scenarios for usage 

during UAT

 PC1 – Create and Maintain Projects

 PC2 – Create and Maintain Project Budgets

 PC3 – Collect Distribute and Price Costs
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Next Steps

 Provide any additional UAT Scenarios (BUSN242)

 Review and Complete the GL Scenarios as part of the BUSN242 

Response Template due Friday, February 27, 2015
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Question and Answer
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FI$Cal Project Information:
http://www.fiscal.ca.gov/

or e-mail the FI$Cal Project Team at:
fiscal.cmo@fiscal.ca.gov

http://www.fiscal.ca.gov/about-vision/department_liaison_network_corner/
mailto:fiscal.cmo@fiscal.ca.gov


APPENDIX
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PC1 - Create & Maintain Projects

Scenario – Create Project Team members:  Users to assign resources (e.g. 

employee, role & authority) to tasks.
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PC1 - Create & Maintain Projects

Scenario – Create a Project: Create a Project with Project Information
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PC1 - Create & Maintain Projects

Scenario – Create a Project: Create a Project with assigning of activity
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PC1 - Create & Maintain Projects

Scenario – Create a Project: Create a Project with a team 
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PC1 - Create & Maintain Projects

Scenario – MS Project Import/Export: Exchange data with standard industry 

construction scheduling software

FI$Cal: Transparency. Accuracy. Integrity. 46February 18, 2015



PC1 - Create & Maintain Projects

Scenario – Run Report for Maintain Project: To Produce Project Listing Report 
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PC2 - Create & Maintain Projects Budgets

Scenario – Cost Collect - Budget Journal: Create/Produce Cost Collect -

Budget Journal (Budget Line)
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PC2 - Create & Maintain Projects Budgets

Scenario – Cost Collect - Budget Journal: Create/Produce Cost Collect -

Budget Journal (Budget Header)
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PC2 - Create & Maintain Projects Budgets

Scenario - Run Report for Budget: Project Financial Report 
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PC3 - Collect, Price, & Distribute Project Cost

Scenario – Budget Check Voucher: Users to post a grant to multiple 

appropriations and funding sources.
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PC3 - Collect, Price, & Distribute Project Cost

Scenario – Budget Check Voucher: Users to post a grant to multiple 

appropriations and funding sources.
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PC3 - Collect, Price, & Distribute Project Cost

Scenario – Labor Distribution Cost Collection Process: Track hours expended 

& automatically generate billing rates based on item quantities or calculations.
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PC3 - Collect, Price, & Distribute Project Cost 

Scenario – Labor Distribution Cost Collection Process: Track hours expended 

& automatically generate billing rates based on item quantities or calculations.
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PC3 - Collect, Price, & Distribute Project Cost

Scenario – Process Funds Distribution 
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PC3 - Collect, Price, & Distribute Project Cost

Scenario – Inbound interface to Add/Update Rate Sets
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PC3 - Collect, Price, & Distribute Project Cost

Scenario – Inbound interface to Add/Update Rate Sets
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APPENDIX: DGS SPECIFIC 

SCENARIOS
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PC1 - Create & Maintain Projects

Scenario – Create PC Resource Assignment: Users to create resources (e.g. 

employee, role & authority) to tasks.
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PC2 - Create & Maintain Projects Budgets

Scenario – Create an Event: Prepayment and ARF Assessment Fee invoice 

and revenue will be generated
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PC2 - Create & Maintain Projects Budgets

Scenario – Create an Event: Prepayment and ARF Assessment Fee invoice 

and revenue will be generated
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PC2 - Create & Maintain Projects Budgets

Scenario – Customer Account # (CAN): Change in project - Change CAN # in a 

project
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PC3 - Collect, Distribute, & Price Costs

Scenario – Inbound interface for PC to create Project Transactions for DGS Billing Code related 

transactions: PC to create Project Transactions for DGS Billing Code related transactions is 

processed
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